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CHANGE ORDER RO.2 DATE: August 28, 2003
CONTRAGT # 03115 PROJECT DESCRIPTION: Sector 17 Construction
P.O# 030744 PROJECT # BV-0301

OWNER: Brazos Valiey Soiid Waste Management Agenay ~ CONTRACTOR: ‘
L.D. Kemp Excavating, Inc.

City of Coliege Station Ph:(817)-281-4470
P.Q. Rox 9960 : 5409 Denton Hwy. .
College Station, Texas 77842 Fort Worth, Toxas 76148 Fax:(817)-281-1332

“EURPOSE OF THIS CHANGE ORBER:
item 1:  Additional excevation In Sector 17

Item 2:
ltem 3: »
TEM NO. | UNIT DESCRIPTION l.:lrl' ORIGINAL QRUEAV:ISED . Acl.'):s!_rb
: PRICE _| QUANTITY Y |
1 Lump sum | Additional Excavation $186 100060CY_ | 119,527CY | 330
2 $
3

§
THE NET AFFECT OF THIS CHANGE ORDER S A $30,268.85 (Increase or Decrease).

ORIGINAL CONTRACT AMOUNT $ 1,168,973.00

Change Order No. 1 $ 14,671.00 126 % of Original Contract Amount
Change Order No. 2 $ 30.268.85 259 _ % of Originat Cantract Amount
Ghange Qrder No. 3 $ % of Oniginal Contract Amount
REVISED CONTRACT AMOUNT $ 121391085

ORIGINAL CONTRACT TIME 120 Days

Change Order No. 1 Time Extension or Reduction 2 Days

Change Order No. 2 Time Extension or Raduction 0 Days

Change Order No. 3 Tima Extansion ot Redudtion Days

REVISED CONTRACT TIME 122 Days

ORIGINAL SUBSTANTIAL COMPLETION DATE 08/22/2003
REVISED SUBSTANTIAL COMPLETION DATE 09/24/2003
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